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February 5, 2005

Mr. John Miera
Espanola District Ranger
Santa Fe National Forest
P.O. Box 3307
Espanola, NM 87532

Subject: Completion of Previously Approved Projects al Santa Fe Ski Area/Summer 2005

Dear Mr. Micra,

As you are aware, in April of 2004, Judge Hansen of the United States Federal Court,

ruled favorably an the Santa Fe Ski Company’s suil against Santa e County regarding

the dispute over the construction of the Deception Peak Chairlift. His decision ciaarl‘y‘__',.--"
\ states that the Ski Company can proceed with the Deception Peak Project withoul

obtaining a County development Permit or variances from the Coumty's Land

Development Code. The appeal period for the County has passed without action from the

County, Having cleared this final challenge we are proceeding with our plans to complete

the Deception Peak Chairlift during the upcoming summer of 2003,

In review of our recerds regarding the Deception Peak Project, all required analysis, site
specific studies, surveys, construction plans, and appropriate agency approvals have been
completed within the following previously submitted documents;

Master Development Plan, March 1997 - (Deception Peak Chairift, DPC)
Summer Operations Plans, June 1999 - (preliminary survey, lift line & profile)
Goshawk Survey, July 12 1999 - (no adverse finding)

Clearance from Forest Wildlife Biologist, - (letter of July 7, 2001 - Mary Orr)
[nspection of Lift Line, Lift Corridor, Trail System - ( Sept. 28, 1999 - Miles
Standish)

Compliance with Masier Development Plan - (letter of Oct. 7, 1999 - John Micra}
Final Surveyors Report - (Oct. 8, 1999 — draft lift profile)

Final Lift Profile - (Nov. 15, 1999 - Poma of America)

Grading Plan for Top & Bottom Terminals - (BPLW Engineering)

Summer Operations Plans, 2000 - (postpone construction ol DPC)
Construction Plans Submitted - (letter of Feb. 16, 2001 - SFSA)

Forrest Approval - (letier of Mar. 23, 2001- Leonard Atencio)

Completion Date Delayed, SFBCC Hearing - (letter of April 16, 2001 - SF'SA)
Approval Denied, SFBCC - (May 16, 2001 meeting)
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